COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2017

ESTI MATE SUMVARY 15: 04: 45
CONTI D C19205- COVBO ESTI MATE NO 0021 PROG SPEC YR 2005
PCN: 19205- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 741.0 DAYS TIME ALLOW 8/31/2017 FI XED COMPLETI ON DATI
| 25A PUEBLO | LEX DB - BE PERCENT TIME.  78.58 OR G TIME ALLOW 8/31/2017 FI XED COMPLETI ON DATI
PROJECT NO FBRO25A- 019
| 25A PUEBLO | LEX DB - BE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 02/ 10/ 2017 DATE TI ME STARTED 02/01/2015
385 Interl ocken Crescent #900 DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2015 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 02/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 41, 902, 704. 36 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 68,041, 400.00 NON-PARTI Cl PATI NG 16, 835, 649. 33 987,703. 12
PERCENT COWPLETE: 40. 18% TOTAL EARNI NGS 16, 835, 649. 33 987,703.12
FUNDS AVAI LABLE: $ 25,067, 055.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 835, 649. 33 987, 703. 12
TOTAL CLAI VB $ 0.00 RETAI NAGE - 470, 588. 98 - 29, 605. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 16, 365, 060. 35 958, 098. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 16, 365, 060. 35 958, 098. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 958, 098. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19408-BI D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0021
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0060 MATERI AL ALLOMNCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 18" FES 0. 000
EACH 0. 000 0. 00
485. 10000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 30" RCP 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0.00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0021
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY - | LEX TO 1ST STREET
0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00
0065 MATERI AL ALLOMNCE 60" MH 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NO0200 ROADWAY - | NDI ANA
0005 950-00105  *Roadway (CQther) (Indiana) 367, 860. 000 0. 000
DOL 47, 450. 000 47, 450. 00
1. 00000 47, 450. 000 47, 450. 00
0006 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0007 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0008 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0010 950-00504  Drainage (I ndiana) 57, 800. 000 14, 450. 000
DOL 14, 450. 000 14, 450. 00
1. 00000 28, 900. 000 28, 900. 00
0015 950- 00505 *Mai nt enance of Traffic (Indiana) 188, 800. 000 94, 400. 000
DOL 0. 000 0. 00
1. 00000 94, 400. 000 94, 400. 00
0020 950- 00506 *Envi ronnental Managenent (| ndi ana) 26, 900. 000 13, 450. 000
DOL 0. 000 0. 00
1. 00000 13, 450. 000 13, 450. 00
CAT 0200 CURRENT AMI $ 641, 360.00 $ 61, 900. 00 $ 184, 200. 00
CAT NO0201 ROADWAY - NORTHERN
0025 950-00105  *Roadway (Cther) (Northern) 327, 300. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19205- BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - NORTHERN

0026 606- 00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0027 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0028 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0029 606- 02005 End Anchor (Fl ared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0030 950- 00504 Dr ai nage (Nort hern) 57, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0031 606-01395 Transition Ty 3L Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 950- 00505 *Mai nt enance of Traffic (Northern) 385, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 950- 00506 *Envi ronnment al Managenent (Northern) 26, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 797, 100.00 $ 0.00% 0. 00

CAT NO0202 ROADWAY - MESA

0045 950-00105  *Roadway (CQther) (Mesa) 425, 400. 000 405, 400. 000
DOL 0. 000 0. 00
1. 00000 405, 400. 000 405, 400. 00
0046 606-00301  Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00

1. 08000 0. 000 0.00
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PON: 19205- BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY - MESA

0047 606- 02005 End Anchor (Fl ared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0050 950- 00504 Dr ai nage (Mesa) 57, 800. 000 43, 350. 000
DOL 0. 000 0. 00
1. 00000 43, 350. 000 43, 350. 00
0055 950- 00505 *Mai nt enance of Traffic (Mesa) 140, 000. 000 140, 000. 000
DOL 0. 000 0. 00
1. 00000 140, 000. 000 140, 000. 00
0060 950- 00506 *Envi ronnental Managenment (Mesa) 29, 600. 000 26, 900. 000
DOL 0. 000 0. 00
1. 00000 26, 900. 000 26, 900. 00
CAT 0202 CURRENT AMI  $ 652, 800. 00 $ 0.00% 615, 650. 00
CAT NO0203 ROADWAY - |-25 NB OVER US 50C
0065 950- 00105 *Roadway (Qther) (1-25 NB over US 500 124, 400. 000 99, 400. 000
DOL 0. 000 0. 00
1. 00000 99, 400. 000 99, 400. 00
0066 606- 00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0067 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0068 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0070 950- 00504 Drai nage (1-25 NB over US 500 57, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 950- 00506 *Envi ronnental Managenent (1-25 NB over US 500) 32, 200. 000 32, 200. 000
DOL 0. 000 0. 00
1. 00000 32, 200. 000 32, 200. 00

CAT 0203 CURRENT AMI  $ 214, 400.00 $ 0.00$ 131, 600. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19205-BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0204 ROADWAY - US 50C OVER ARKANSAS
0080 950- 00105 *Roadway (Cther) (US 50C over Arkansas) 81, 400. 000 40, 700. 000
DOL 0. 000 0. 00
1. 00000 40, 700. 000 40, 700. 00
0081 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0082 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0083 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0085 950- 00504 Dr ai nage (US 50C over Arkansas) 43, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 950- 00505 *Mai nt enance of Traffic (US 50C over Arkansas) 262, 500. 000 76, 776. 320
DOL 92, 500. 000 92, 500. 00
1. 00000 169, 276. 320 169, 276. 32
0095 950- 00506 *Envi ronnental Managenent (US 50C over Arkansas) 43, 000. 000 32, 250. 000
DOL 10, 750. 000 10, 750. 00
1. 00000 43, 000. 000 43, 000. 00
CAT 0204 CURRENT AMI $ 430, 600. 00 $ 103, 250.00 $ 252,976. 32
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0100 700- 70010 F/ A M nor Contract Revisions (BE) 68, 002. 680 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering (BE) 10, 000. 000 2,332.850
F A 0. 000 0. 00
1. 00000 2,332.850 2,332.85
0110 700-70016 F/ A Fuel Cost Adjustnent (BE) 127, 672. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19205-BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0115 700-70019 F/ A Asphalt Cenent Cost Adjustnent (BE) 86, 111. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70021 F/ A On- The-Job Trai nee (BE) 8, 400. 000 3,947.700
HOUR 0. 000 0. 00
1. 00000 3,947.700 3,947.70
0125 700- 70034 F/ A Hazardous Material Mtigation (BE) 1, 378, 567. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70034 F/ A OCI P | nsurance (BE) 759, 064. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70034 F/ A OCI P Incentive Paynment (BE) 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70040 F/A Railroad Wilities (BE) 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70594 F/ A DRB Standi ng Committee (BE) 15, 000. 000 2,593. 750
F A 0. 000 0. 00
1. 00000 2,593. 750 2,593.75
0150 950- 00105 *Roadway (Qther) (1-25 over Ilex and UPRR) 11, 314, 500. 000 1,620, 146. 530
DOL 217, 450. 000 217, 450. 00
1. 00000 1, 837, 596. 530 1, 837, 596. 53
0151 606- 00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0152 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0153 606- 01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00

67. 32000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19205- BI D ESTI MATE RUN 02/ 10/ 2017
PRQIECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0154 606- 02005 End Anchor (Fl ared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0155 950- 00504 *Dr ai nage (1-25 over Ilex and UPRR) 1, 633, 400. 000 694, 195. 000
DOL 0. 000 0. 00
1. 00000 694, 195. 000 694, 195. 00
0160 950- 00505 *Mai nt enance of Traffic (1-25 over |lex and UPRR) 1, 493, 100. 000 435, 992. 060
DOL 0. 000 0. 00
1. 00000 435, 992. 060 435, 992. 06
0165 950- 00506 *Envi ronnental Managenent (1-25 over |lex and UPRR) 187, 900. 000 75, 500. 220
DOL 0. 000 0. 00
1. 00000 75, 500. 220 75, 500. 22

CAT 0205 CURRENT AMI  $17, 407, 716. 68 $ 217,450.00$ 3,052, 158.11
CAT NOO300 STRUCTURES - | NDI ANA

0170 950- 00000 *Contract Managenent (Indiana) 360, 100. 000 342, 874. 040
DOL 238. 920 238.92
1. 00000 343, 112. 960 343,112. 96
0175 950- 00001 *Qual ity Managenent (I ndiana) 154, 600. 000 85, 030. 000
DOL 7,730. 000 7,730.00
1. 00000 92, 760. 000 92, 760. 00
0180 950- 00003 Public Information Managenent (I ndiana) 4, 900. 000 3, 675. 000
DOL 0. 000 0. 00
1. 00000 3, 675. 000 3,675.00
0185 950- 00004 Mobi I i zati on (I ndi ana) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0186 626-00100 *Mobi l'i zation (without Autopay) Mbilization / Indiana 7, 395. 000 6, 525. 000
LS 870. 000 870. 00
1. 00000 7, 395. 000 7,395. 00
0190 950- 00205 *Structure - Cther (Indiana) 2,083, 700. 000 1, 126, 200. 000
DOL 226, 250. 000 226, 250. 00
1. 00000 1, 352, 450. 000 1, 352, 450. 00

CAT 0300 CURRENT AMI $ 2,619, 395.00 $ 235,088.92$ 1,799, 392. 96
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PON: 19205- BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES - NORTHERN

0195 950- 00000 *Contract Managenent (Northern) 362, 900. 000 319, 740. 000
DOL 22, 250. 000 22, 250. 00
1. 00000 341, 990. 000 341, 990. 00
0200 950- 00001 *Qual ity Managenment (Northern) 154, 600. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 950- 00003 Public Infornation Managenent (Northern) 4, 900. 000 490. 000
DOL 0. 000 0. 00
1. 00000 490. 000 490. 00
0210 950- 00004 Mobi | i zati on (Northern) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0211 626-00100 *Mobi i zation (without Autopay) Mobilization / Northern 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 950- 00205 *Structure - Cther (Northern) 1, 645, 200. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $ 2,176, 300.00 $ 22,250.00 % 342, 480. 00
CAT NO0302 STRUCTURES - MESA

0220 950- 00000 *Contract Managenent (Mesa) 362, 900. 000 349, 850. 000
DOL 0. 000 0. 00
1. 00000 349, 850. 000 349, 850. 00
0225 950-00001 *Qual ity Managenent (Mesa) 154, 600. 000 139, 140. 000
DOL 0. 000 0. 00
1. 00000 139, 140. 000 139, 140. 00
0230 950- 00003 Public Information Managenent (Mesa) 4, 900. 000 4,900. 000
DOL 0. 000 0. 00
1. 00000 4, 900. 000 4, 900. 00
0235 950-00004 Mobi I'i zation (Mesa) 8, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 19205- BI D ESTI MATE RUN 02/ 10/ 2017
PRQIECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES - MESA

0236 626-00100 *Mobi | i zation (without Autopay) Mbilization / Mesa 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0240 950- 00205 *Structure - Qther (Mesa) 1, 495, 900. 000 1, 346, 310. 000
DOL 0. 000 0. 00
1. 00000 1, 346, 310. 000 1, 346, 310. 00

CAT 0302 CURRENT AMI  $ 2,035, 700. 00 $ 0.00$ 1, 848, 900. 00
CAT NOO303 STRUCTURES - 1-25 NB OVER US 50C
0245 950- 00000 *Contract Managenent (1-25 NB over US 50C) 435, 900. 000 414, 158. 000
DOL 0. 000 0. 00
1. 00000 414, 158. 000 414, 158. 00
0250 950- 00001 *Qual ity Managenent (1-25 NB over US 500) 185, 500. 000 92, 750. 000
DOL 0. 000 0. 00
1. 00000 92, 750. 000 92, 750. 00
0255 950- 00003 Public Infornation Managenment (1-25 NB over US 500) 5, 800. 000 5, 800. 000
DOL 0. 000 0. 00
1. 00000 5, 800. 000 5, 800. 00
0260 950- 00004 Mobi li zation (1-25 NB over US 50C) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 626-00100 *Mobi | i zation (without Autopay) Mbilization / 1-25 NB 8, 700. 000 8, 700. 000
over US 50C
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0265 950- 00205 *Structure - CGther (1-25 NB over US 500 1, 782, 900. 000 1, 427,900. 000
DOL 0. 000 0. 00
1. 00000 1, 427, 900. 000 1, 427, 900. 00

CAT 0303 CURRENT AMI  $ 2,427,500.00 $

(=}

.00$ 1,949, 308. 00
CAT NOO0304 STRUCTURES - US 50C OVER ARKANSAS

0270 950- 00000 *Contract Managenent (US 50C over Arkansas) 576, 100. 000 514, 722. 470
DOL 7, 650. 000 7, 650. 00
1. 00000 522, 372. 470 522, 372. 47
0275 950- 00001 *Qual ity Managenent (US 50C over Arkansas) 247, 300. 000 24,729. 580
DOL 0. 000 0. 00

1. 00000 24,729. 580 24,729.58
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PON: 19205- BI D ESTI MATE RUN 02/ 10/ 2017
PRQIECT: FBRO25A- 019 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 STRUCTURES - US 50C OVER ARKANSAS

0280 950- 00003 Public Infornation Management (US 50C over Arkansas) 7, 800. 000 4, 105. 000
DOL 1, 745. 000 1, 745. 00
1. 00000 5, 850. 000 5, 850. 00
0285 950- 00004 Mobi i zation (US 50C over Arkansas) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 626- 00100 *Mobi | i zation (w thout Autopay) Mobilization / US 50C 6, 525. 000 6, 525. 000
over Arkansas
LS 0. 000 0. 00
1. 00000 6, 525. 000 6, 525. 00
0290 950- 00205 *Structure - Qther (US 50C over Arkansas) 2,523, 500. 000 212, 750. 000
DOL 225, 250. 000 225, 250. 00
1. 00000 438, 000. 000 438, 000. 00

CAT 0304 CURRENT AMI $ 3,369, 925.00 $ 234,645.00 % 997, 477. 05
CAT NOO305 STRUCTURES - D STREET

0295 950- 00000 *Contract Managenment (D Street) 1, 261, 200. 000 1,079, 618. 610
DOL 5, 950. 000 5, 950. 00
1. 00000 1, 085, 568. 610 1, 085, 568. 61
0300 950- 00001 *Qual ity Managenent (D Street) 541, 300. 000 121, 630. 000
DOL 0. 000 0. 00
1. 00000 121, 630. 000 121, 630. 00
0305 950- 00003 Public Information Managenent (D Street) 17, 000. 000 6, 834. 000
DOL 0. 000 0. 00
1. 00000 6, 834. 000 6, 834. 00
0310 950- 00004 *Mobi | i zation (D Street) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0311 626-00100 *Mobi | i zation (without Autopay) Mbilization / D Street 559, 015. 000 559, 015. 000
LS 0. 000 0. 00
1. 00000 559, 015. 000 559, 015. 00
0315 950- 00205 *Structure - CGther (D Street) 1, 560, 850. 000 1,058, 134. 000
DOL 0. 000 0. 00

1. 00000 1, 058, 134. 000 1, 058, 134. 00
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PCN: 19205-BI D ESTI MATE RUN
PRQJECT: FBRO25A- 019 ESTI MATE NO 0021
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO305 STRUCTURES - D STREET

0315 MATERI AL ALLOMNCE 18"x24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 4,160, 065. 00 $ 5,950.00% 2,831, 181.61

CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR

0320 950- 00000 *Contract Managenent (Thonas Phel ps Creek/ UPRR) 1, 261, 200. 000 1,079, 618. 600
DOL 5, 950. 000 5, 950. 00
1. 00000 1, 085, 568. 600 1, 085, 568. 60
0321 950- 00000 Contract Managenent |-25 over UPRR/Iron Phoenix 68, 002. 680 68, 002. 680
DOL 0. 000 0. 00
1. 00000 68, 002. 680 68, 002. 68
0322 950- 00000 Contract Management 30%to RFC Design UPRR/ Phel ps Creek 741, 775. 000 640, 555. 800
Trail
DOL 101, 219. 200 101, 219. 20
1. 00000 741, 775. 000 741, 775. 00
0325 950-00001 *Qual ity Managenent (Thomas Phel ps Creek/ UPRR) 541, 300. 000 121, 630. 000
DOL 0. 000 0. 00
1. 00000 121, 630. 000 121, 630. 00
0330 950- 00003 Public Information Managenent (Thomas Phel ps 17, 000. 000 6, 834. 000
Cr eek/ UPRR)
DOL 0. 000 0. 00
1. 00000 6, 834. 000 6, 834. 00
0335 950- 00004 *Mobi | i zati on (Thomas Phel ps Cr eek/ UPRR) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0336 626-00100 *Mobi | i zation (without Autopay) Mbilization / Thonas 559, 015. 000 559, 015. 000
Phel ps Creek
LS 0. 000 0. 00
1. 00000 559, 015. 000 559, 015. 00
0340 950- 00205 *Structure - Qther (Thonas Phel ps Creek/ UPRR) 1, 560, 850. 000 247, 500. 000
DOL 0. 000 0. 00
1. 00000 247, 500. 000 247, 500. 00

CAT 0306 CURRENT AMI  $ 4,969, 842.68 $ 107,169.20% 2,830, 325. 28

PRQJIECT TOTAL CURRENT AMI $ 41, 902, 704. 36 $ 987, 703. 12 $16, 835, 649. 33



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
02/ 10/ 2017
15: 04: 45

CONTI D: C19205- COVBO

PCN. 19408-BI D

ESTI MATE NO 0021 PROG

COFRS REPCRTI NG CATEGCRY: 2

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
1 25A PUEBLO | LEX DB - BE

PROJECT NO | MD25A- 024

1 25A PUEBLO | LEX DB - NON-BE

NAME OF RQAD: 0200
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:

FLATI RON CONSTRUCTCRS,

I NC.

385 Interlocken Crescent #900

Broonfield CO 80021

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI MB: $

36, 091, 438. 48
68, 041, 400. 00

32. 56%
24,339, 011.58

APPROVED FOR PAYMENT BY

(720) 494- 8095

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TIME CHARGED: 741.0 DAYS

TIME ALLOW 8/31/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 78. 58 ORI G TI ME ALLON 8/31/2017 FIXED COVPLETI ON DATI
PAY PERI CD ENDI NG 02/ 10/ 2017 DATE TI ME STARTED 02/ 01/ 2015
DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2015 DATE ACCEPTED
DATE NOTI CE TO PROCEED 02/ 01/ 2015

CURRENT TOTAL

THI' S ESTI MATE

$ 11, 752, 426. 90 $ 154, 750. 00
0. 00 0. 00

11, 752, 426. 90 154, 750. 00

0. 00 0. 00

11, 752, 426. 90 154, 750. 00

- 268, 400. 61 -4,642. 50

0.00 0. 00

11, 484, 026. 29 150, 107. 50

0. 00 0. 00

0. 00 0. 00

11, 484, 026. 29 150, 107. 50
0.00 0. 00

PAYMENT DUE $ 150, 107. 50

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19408- BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0005 700- 70010 F/ A M nor Contract Revisions (Non-BE) 368, 543. 240 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70011 F/ A Partnering (Non-BE) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70016 F/ A Fuel Cost Adjustnent (Non-BE) 168, 536. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70019 F/ A Asphalt Cenent Cost Adjustnent (Non-BE) 101, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70021 F/ A On- The-Job Trai nee (Non-BE) 7, 680. 000 3, 243. 300
HOUR 0. 000 0. 00
1. 00000 3, 243. 300 3,243. 30
0030 700- 70034 F/ A Hazardous Material Mtigation (Non-BE) 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A OCI P | nsurance (Non-BE) 568, 746. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70034 F/ A OCI P Incentive Paynment (Non-BE) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70040 F/ A Railroad Wilities (Non-BE) 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70594 F/ A DRB Standi ng Conmi ttee (Non-BE) 15, 000. 000 2,593. 750
F A 0. 000 0. 00
1. 00000 2,593. 750 2,593.75
0055 950-00006 R ght-of - Way 648, 800. 000 625, 800. 000
DOL 0. 000 0. 00

1. 00000 625, 800. 000 625, 800. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19408- Bl D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY - | LEX TO 1ST STREET
0060 950-00105  *Roadway (Qther) (Ilex to 1st Street) 16, 370, 500. 000 1,942, 126. 000
DOL 149, 000. 000 149, 000. 00
1. 00000 2,091, 126. 000 2,091, 126. 00
0060 MATERI AL ALLOMANCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0061 950- 00000 Contract Management Bacino Property Design 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0062 606-00301 Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0063 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0064 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0065 950-00504 *Dr ai nage 817, 000. 000 112, 716. 460
DOL 0. 000 0. 00
1. 00000 112, 716. 460 112, 716. 46
0065 MATERI AL ALLOMNCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0. 00
0065 MATERI AL ALLOMNCE 18" FES 0. 000
EACH 0. 000 0. 00
485. 10000 0. 000 0.00
0065 MATERI AL ALLOMNCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0. 00
0065 MATERI AL ALLOMNCE 30" RCP 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19408- BI D ESTI MATE RUN
PRQIECT: | MD25A- 024 ESTI MATE NO 0021
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0.00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0.00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0.00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMANCE 60" MH 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00

0070 950- 00505 *Mai nt enance of Traffic 1, 288, 800. 000 470, 330. 000
DOL 0. 000 0. 00
1. 00000 470, 330. 000 470, 330. 00

0075 950- 00506 *Envi ronnmental Managenent 216, 400. 000 215, 400. 000
DOL 0. 000 0. 00
1. 00000 215, 400. 000 215, 400. 00

0145 700- 70036 F/ A Invoi ced R ght-of-Way Activities for Purchase and 49, 679. 320 3, 897. 440
Rel ocat e
FA 0. 000 0. 00
1. 00000 3, 897. 440 3,897. 44



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19408- Bl D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY - | LEX TO 1ST STREET
0150 700- 70034 F/ A I nvoi ced Purchase Cost 234 E River Street 200, 000. 000 152, 000. 000
FA 0. 000 0. 00
1. 00000 152, 000. 000 152, 000. 00
0155 700- 70035 F/ A I nvoi ced Rel ocation Costs 234 E River Street 100, 000. 000 92, 900. 000
FA 0. 000 0. 00
1. 00000 92, 900. 000 92, 900. 00
CAT 0200 CURRENT AMI  $ 21, 550, 934.56 $ 149, 000. 00 $ 3, 770, 006. 95
CAT NO0201 ROADWAY - ARE - MULTI-USE TRAI L
0080 950-00105  Roadway (Qther) (ARE)(Milti-Use Trail) 41, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 41,700. 00 $ 0.00% 0. 00
CAT NO0300 STRUCTURES - ALAN HAMEL/ RR
0085 950- 00000 *Contract Managenment (Al an Hanel / RR) 1, 452, 300. 000 1, 390, 237. 670
DOL 2, 875. 000 2,875.00
1. 00000 1, 393, 112. 670 1, 393, 112. 67
0090 950- 00001 *Qual ity Managenent (Al an Hanel /RR) 623, 350. 000 222,677.310
DOL 0. 000 0. 00
1. 00000 222,677.310 222,677.31
0095 950- 00003 Public Information Managenent (Al an Hanel /RR) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0100 950- 00004 *Mobi | i zation (Al an Hanel / RR) 216, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0101 626- 00100 *Mobi | i zation (w thout Autopay) Mobilization / Al an 1, 402, 870. 000 1, 402, 870. 000
Harel / RR
LS 0. 000 0. 00
1. 00000 1, 402, 870. 000 1, 402, 870. 00
0105 950- 00205 *Structure - Gther (Al an Hanel /RR) 3,116, 150. 000 714, 825. 000
DOL 0. 000 0. 00
1. 00000 714, 825. 000 714, 825. 00
0140 950- 00000 Contract Managenent D Street Signal 18, 863. 920 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 6, 849,233.92 % 2,875.00% 3,753,084.98




CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19408- BI D ESTI MATE RUN 02/ 10/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0021 15: 04: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURES - GRUVA

0110 950- 00000 *Contract Managenent (G una) 1, 452, 300. 000 1, 390, 237. 670
DOL 2,875. 000 2,875.00
1. 00000 1, 393, 112. 670 1, 393, 112. 67
0115 950- 00001 *Qual ity Managenent (G una) 623, 350. 000 222,677.300
DOL 0. 000 0. 00
1. 00000 222,677.300 222,677.30
0120 950- 00003 Public Information Managenent (G umm) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0125 950- 00004 *Mobi | i zati on (G uma) 216, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0126 626- 00100 *Mobi | i zation (w thout Autopay) Mobilization / G uma 1, 402, 870. 000 1, 402, 870. 000
LS 0. 000 0. 00
1. 00000 1, 402, 870. 000 1, 402, 870. 00
0130 950- 00205 *Structure - CGther (G umm) 3,116, 150. 000 471, 075. 000
DOL 0. 000 0. 00
1. 00000 471, 075. 000 471, 075. 00
CAT 0301 CURRENT AMI  $ 6, 830, 370.00 $ 2,875.00% 3,509, 334.97

CAT NO0302 STRUCTURES - ARE - 1ST STREET BRI DGE W DENI NG

0135 950- 00205 *Structure - Qther (ARE)(1st Street Bridge Wdening) 819, 200. 000 720, 000. 000
DOL 0. 000 0. 00
1. 00000 720, 000. 000 720, 000. 00
CAT 0302 CURRENT AMI  $ 819, 200.00 $ 0.00$ 720, 000. 00

CAT NOO305 STRUCTURES - D STREET

0315 MATERI AL ALLOMANCE 18"x24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 0.00$% 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 36, 091, 438. 48 $ 154, 750. 00 $11, 752, 426. 90



